
 
Information Technology Authorization Committee 

Wednesday, March 21, 2018 

1:00 PM – 3:00 PM 

Arizona Department of Administration 

100 N. 15​th​ Avenue, Conference Room 300 

Phoenix, AZ  85007 

 
Present  
David Byers (V)  Supreme Court (​Stewart Bruner in Attendance​) 
Eddie Cook (V) Private Sector ​(Teleconference) 
Gilbert Orrantia (V)  Homeland Security, Agency Director ​(Tim Romer teleconference) 
Morgan Reed (V) ASET, State CIO  
Brian Kirkland (V) Private Sector 
JR Sloan  ASET, Chairman of the ITAC Committee 
Michael Dob (V) Private Sector – ​(Teleconference) 
Richard Stavneak  JLBC ​(Rebecca Perrera in Attendance) 
Geoffrey Shoemaker (V) Governor’s Office - ​(Teleconference) 
 
Absent 
Jegadesan Krishnamurthy (V) Private Sector 
Representative Weninger  House of Representatives 
Senator Bob Worsley State Senate 
 
 (V) - Denotes Voting Member 
 
Call to Order ​at 1:06PM by Chairman, JR Sloan 
 
Chairman’s Report 
Nothing new to report 
 
Exhibit 1 
Approval of February 21, 2018 meeting minutes 
 
Motion to approve with edits by Brian Kirkland  
Second by Morgan Reed 
Unanimous vote – Approved 
 
Exhibit 2 – Arizona Department of Administration 
AD18001 - Enterprise Email 
 

The Department of Administration seeks approval on a submitted Change Request to amend PIJ              
AD18001 (Enterprise Email). This Change Request seeks Approval to extend Phase 0. The Phase 0 extension                
seeks to add additional Agencies remaining in the ADOA email tenant, identified Agencies with justification               
seeking to migrate, and perform research and discovery for Phase 1 participants. Only Phase 0 of the project is                   
affected by this Change Request. 
 



 
Presenters: 

David Tischler - ADOA ASET 
Ben Henderson - Governor’s Office 
Gilbert Davidson - Governor’s Office 
Heather Sheston - ADOA ASET 
Doug Lange - ADOA ASET 
Jeff Crane - ADOA ASET 
Terri Johnson - ADOA State Procurement Office 
Mike Lettman - ADOA ASET 
Donna McEntire - Google 
Flint Waters - Google 

 
Seeking ITAC approval to continue and expand Phase 0 which will have a monetary increase over the 
previously presented value of $115,676 in development costs. The revised value for development cost is 
$667,753. 
 
Presentation: 
The Why - background of why Google was chosen and what the state’s ask was 
The Solution - explanation of G-Suite and its uses with the AZ state government 
The How - SPO presentation of how Google was chosen and received the contract 
Security Review - Mike Lettman, State CISO provided review of how Google email and data is secured 
and the solution meets the needs of 6 other states currently. 
Phase 0 Expansion - review of how phase 0 rolled out, what the new ask is, and what the future costs are 
 
Opened for Questions: 
Public comment card presented from Triadvocates on behalf of Microsoft with materials alleging 
inaccuracies in the possible cost savings and requesting ITAC to reject PIJ. 
Why not an RFP? SPO explanation of established procedure using software reseller 
Why entire G-suite and not just email, as requested by Governor’s Office? Effort to be forward thinking 
combined with favorable pricing 
 
Conditions: 
  
The Agency may continue with Phase (0) implementation and associated expenditures, however, may 
not encumber funds for subsequent phases until a PIJ Amendment updating the committee on status 
of each approved phase, actual costs, and updated projected budget is approved by ITAC. 
 
Should the final costs exceed the estimated costs by 10% or more, or should there be significant changes to 
the proposed technology, scope of work or implementation schedule, the Agency must amend the PIJ to reflect 
the changes and submit it to ADOA-ASET for review and approval prior to further expenditure of funds. 
Prior to Phase 1 beginning, the Agency will present to ITAC a projection of the full project development and 
operating costs for all current and future Phases.  
 
Motion to approve: Morgan Reed with conditions 
Seconded by Michael Dob 
Unanimous approval, noting Stewart Bruner votes with hesitation 
Motion passed 
 
 
 
 



Exhibit 3 – CH17002 – CHILDS Replacement Project and Demonstration by Arizona 
Department of Child Safety (DCS) 

 
This information has been distributed online, for information only. 

 
Note: JLBC is 4/18 so April ITAC will move to either 4/11 or 4/17. Will reach out for options. 
 
Meeting adjourned ​at 2:16p by Chairman JR Sloan. 
 
Next ITAC meeting is tentatively scheduled for ​Wednesday, April 18, 2018​ at 1:00 PM. 
 
Pursuant to A.R.S. 38-341-01(B), minutes of the Information Technology Authorization Committee are 
audio-recorded. Meeting recordings are maintained permanently in the ADOA ASET office. Public 
access and review of ITAC minutes are available by appointment Monday through Friday during 
normal business hours. Please contact Amie Bjorklund at 602-542-8944 to arrange for an audit of the 
recorded proceedings. 


